

Stakeholder	Unaware	Resistant	Neutral	Supportive	Leading
Project owner					CD
End users	С		D		
Service providers with offers				CD	
Service providers without offers		С		D	
Google maps (sponsor)				С	D

C : Current D : Desired

Communication plan:

Message / purpose	responsibility	Audience	Medium	Contents	Frequency
Project status	PM	Customer	Meeting	SV , Demo ,	Weekly
				issues , risks	
inform about last updates	Marketing team	End users	Email	New features	Bi-weekly
Negotiation about adding	Maintenance	Offers' providers	Email	New offers ,	Bi-weekly
new offers and providers	team			add new	
				providers	
Invite new provisers to be	Marketing team	Excluded providers	Meetings	Invitation to	Weekly
included in the App				the App	
Modify the sponsorship	PM	Google maps	Email	Negotiation	Monthly
contracts and discuss		(sponsor)		about	
about progress				sponsorship	